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Notes

Project 1 Category 1 Employee 1 01/18/2020 03/18/2020 210 60 01/18/2020 03/23/2020 300 65

Project 2 Category 2 Employee 4 02/11/2020 03/13/2020 400 32 02/11/2020 03/16/2020 390 35

Project 3 Category 1 Employee 2 12/14/2019 02/12/2020 500 58 12/14/2019 02/25/2020 500 71

Project 4 Category 2 Employee 3 12/24/2019 01/03/2020 250 9 12/24/2019 01/12/2020 276 18

Project 5 Category 3 Employee 2 12/24/2019 02/02/2020 300 38 12/24/2019 02/08/2020 310 44

Project 6 Category 4 Employee 4 01/23/2020 02/02/2020 500 9 01/23/2020 02/07/2020 510 14

Project 7 Category 5 Employee 1 02/08/2020 03/03/2020 750 25 02/08/2020 03/08/2020 790 30

Project 8 Category 2 Employee 1 02/13/2020 03/23/2020 450 40 02/07/2020 03/18/2020 430 41

project 9 Category 4 Employee 1 02/05/2016 06/09/2016 250 124 03/05/2016 05/05/2016 200 60


